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PROGRAM OBJECTIVE

To investigate through studies, tests, and
the fabrication and use of engineering
breadboard equipment, new methods or devices
which will further the state of the art in
photographic techniques and practices as it
pertains to improved extraction of collected
intelligence information from photographic

materials,
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SUMMARY

5X1 1. This Contract FY-68 Quarterly Report No. 4 is submitted

in lieu of the May 1968 Monthly Report and covers progress for the months
of March, April, and May 1968,
2. Detailed reports on approved, active PARs are found in Section II

of this report.
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SECTION I

INTRODUCTION

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010075-6




Approved For I"ase 2005/02/17 : CIA-RDP78B04770 300010075-6

SECRET

31 May 1968

DISCUSSION
3. PAR Status. The table below lists all PARs in numerical order
for ready reference, and the title (condensed in some cases) and status

of each.

PAR Title Status

201 Travel and Liaison Active

202/ [___]Precision Enlarger/* Completed/TWX 6351 dtd 21 Jen 66
224 3X - 15X Enlarger

203 Rapid Access Printer Completed 4 Aug 65

204  Contact Chip Printer Termination Rpt completed 27 Jan 65
205 Precision UX Enlarger Termination Rpt completed 27 Jan 65

206 Reversal Processing Study Completed 21 May 65
207 Contact Printer Study Completed 6 Apr 66
208 Non-Elec. Image Enhancement Cancelled
209 Phosphor Viewer Cancelled
210 Laminated Slides Completed L4 Sep 64

211 Processing Effects Study Completed 28 Oct 65
212 Color Acq. System Review Completed 28 Oct 65
213 Color Reprod. Review Completed 13 Aug 65

214 Roller Transport Processor Closed/TWX 7284 dtd 23 May 66
(12-Inch)

215 Roller Transport Processor Closed/TWX T728L4 dtd 23 May 66
(2L4-Inch)

216 Laser Photographic Exposure Completed 12 Feb 65
217 Optimization of Lasers Completed 9 Nov 65
218 Autofocus Systems Not to be submitted
219 Opt. vs Contact Pg. 1:1 Not to be submitted
220 Static Elec. Hold-Down Disapproved

*  Formerly called the Briefing Print Enlarger.
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PAR - Title Status
221 Lens Bench Manual Not to be submitted
222  Auto Stereo Regstrn System Completed 3 Mar 65

223  Monochr. Lens System Disapproved
225 Micro-D Training Program Terminated

226  Edge Trace Meas., Micro-D Completed

227 Color Viewer Disapproved
228  Vectograph Study Not to be submitted
229 Optical Design Film Viewer Not to be submitted
230 10X Color Lens Disapproved
231  10-20-40X Color Lamphouse Disapproved

232 Automated Edge Trace Device Disapproved

233  Zoom (6X to 60X) Projection Terminated/TWX 7878 dtd 26 Jul 66
Lens

234  MTF Exposure Device Disapproved
235 Automation Program Study Disapproved
236 Film Disposal Rewind Unit Disapproved

237 Briefing Aids Completed 25 Jul 65

238 Equipment Installation Closed/TWX 7284 dtd 23 May 66
239 Administration Closed

240  Not Assigned -

241  Not Assigned -

242A Color Demonstration Material Completed 29 Mar 66
2L3A [:::::]Eﬁecision Enlarger¥* Completed 22 Sep 67
2kh  Spare Parts for RT Processors Completed 21 Nov 67

245  BPE High Magnification Lens Completed 26 Mar 68
Sets

246  RT-12 and RT-24 Operational Completed 25 Feb 68
Improvements

¥ Formerly called the Briefing Print Eniarger.
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SECRET

31 May 1968

Title Status

Base Spare Parts Kit Active
BPE High-Magnification Lens Active
Set

QPrecision Enlarger Awaiting customer action
Tototype (BPE) Operational
Improvements and Maintenance

|:|Precision Enlarger Awaiting customer action
Mod II (Prototype)
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SECTION IT

PAR PROGRESS
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SECRET

Contract
FY-68 Quarterly Report No. L

PAR 247
31 May 68
SUBJECT: Base Spare Parts Kit
TASK/PROBLEM
l. Provide one base spare parts kit for two Precision

Enlargers, PAR 2L3A.

DISCUSSION

2. Ali purchase parts have been received by the contractor
except the four spare photomultiplier tubes for the two easel photome-
ters. Delivery of these tubes is expected by 17 June 1968.

3. All make parts have been completed except the following:

a. Platen Assemblies for Lenses and Lamphouse. The glass

parts for these assemblies were completed, and the metal parts are
ready to proceed from fabrication to inspection, The assemblies will be
cemented and are expected to be completed by 1 July 1968.

b. Color Filters. All filters except the red were completed
and will be delivered by 7 June 1968. The red filter had to be remade

and completion is expected by 1 August.

¢. Refractive Index Fluid Injection Pumps. Although these

pumps were completed previously, a design change to improve the piston
was subsequently released for fabrication. The pumps are now being

retrofitted, and are scheduled to be completed by 1 July 1968,

PLANNED ACTIVITY
4, Complete fabrication and delivery of parts for the Base Spare

Parts Kit.

-6-

Approved For Release 2005/02/17 : CIA-ROP78B04770880¥800010075-6
SECRET EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION

25X

25X




Approved For R’se 2005/02/17 : CIA-RDP7SBO477OD‘ 300010075-6

SECRET

Contract

FY-68 Quarterly Report No. k4

SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM

1. Provide one high-magnification lens set (PAR 245) to increase
the magnification range of a.[:::::]Precision Enlarger (PAR 243A) at

the customer's facility.

DISCUSSION

2. All purchase parts have been received by the contractor except
the carrying handles for the focus barrel assemblies. These handles are
scheduled to be received by 10 June 1968.

3. All make parts have been completed except one platen assembly that
requires re-cementing. Completion of this item is scheduled for 15 June 1968.
L., The objective lens assemblies were completed, and final alignment

and lens bench testing are in progress. The assemblies are due to be

received from manufacturing by 21 June 1968.

PLANNED ACTIVITY
5. Complete fabrication and assembly operations.
6. Perform final photographic tests in preparation for delivery of

the lenses and condenser assemblies.
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SECTION III

FISCAL SUMMARY
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SECREY

AL-28-802219- /

14 May 1968

.. Dear Boyd:

We are enclesing herewith five (5) cepies of the fellowing
repert (classified SECRET):

Centract Menthly Repert - 1 April 1968
threugh 30 April 1968.

b

7 ERW:sjm R. R. W.

Copy #1: BN w/encs. (AL-28-700474-1 thru 5)
2: DW w/enc. (AL-28-700474~6)
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